
LIVERMORE AMADOR VALLEY TRANSIT AUTHORITY 

Altamont Regional Rail Working Group 

DATE: July 13, 2016 

PLACE: Tracy Transit Station 
50 E. 6th Street, Room 105, Tracy, CA 95376 

TIME:  1:30pm – 4:00pm 

Advisory Group Members: 
Alameda County – Supervisor Scott Haggerty, Chair 
San Joaquin County – Supervisor Moses Zapien, Vice Chair
City of Dublin – Mayor David Haubert 
City of Livermore – Mayor John Marchand 
City of Pleasanton – Mayor Jerry Thorne 
City of Tracy – Councilmember Veronica Vargas 
ACE – Board Member Vince Hernandez (Manteca) BART – Board 
Member John McPartland 
LAVTA – Board Member Steven Spedowfski (Livermore) 

_________________________________________________________________ 

AGENDA 

1. Call to Order

2. Public Comment
• Members of the audience may address the Advisory Group on any matter within the general

subject matter jurisdiction of the Tri-Valley Regional Rail Advisory Group.
• Speaker cards are available at the entrance to the meeting room and should be submitted to

the Executive Director of the Livermore Amador Valley Transit Authority.
• Public comments should not exceed three (3) minutes.

3. Minutes

4. Standing Updates:
a. BART to Isabel EIR Update
b. Livermore Neighborhood Specific Plan

5. ACE Forward Presentation

6. VTA’s BART Silicon Valley Project Presentation

7. Update on AB 2762 (Baker)

8. Working Group Action Items
a. Addition of the Innovation Tri-Valley Leadership Group, East Bay Leadership

Council, and San Joaquin Partnership as members of the Working Group

9. New Executive Position for Altamont Regional Rail Working Group

10. Adjournment



I hereby certify that this agenda was posted 72 hours in advance of the noted meeting. 
 
 

/s/ Jennifer Suda                                                         7/8/16 
LAVTA, Administrative Assistant                                Date 
 
On request, the Livermore Amador Valley Transit Authority will provide written agenda materials in appropriate alternative formats, or 
disability-related modification or accommodation, including auxiliary aids or services, to enable individuals with disabilities to 
participate in public meetings. A written request, including name of the person, mailing address, phone number and brief description of 
the requested materials and preferred alternative format or auxiliary aid or service should be sent at least seven (7) days before the 
meeting. Requests should be sent to:  
  Executive Director 
   Livermore Amador Valley Transit Authority 
  1362 Rutan Court, Suite 100 
  Livermore, CA 94551 
  Fax: 925.443.1375 
  Email: frontdesk@lavta.org 

 

mailto:frontdesk@lavta.org


 

AGENDA 
 

  ITEM 3 
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LIVERMORE AMADOR VALLEY TRANSIT AUTHORITY 
 

Altamont Regional Rail Working Group 
 

DATE: May 4, 2016 

PLACE: Diana Lauterback Room LAVTA Offices 
  1362 Rutan Court, Suite 100, Livermore, CA 
TIME:  1:30pm – 4:30pm 

 
Advisory Group Members: 
 Alameda County – Supervisor Scott Haggerty, Chair 
 San Joaquin County – Supervisor Moses Zapien, Vice Chair 
 City of Dublin – Mayor David Haubert 
 City of Livermore – Mayor John Marchand 
 City of Pleasanton – Mayor Jerry Thorne 
 City of Tracy – Councilmember Veronica Vargas 
 ACE – Board Member Vince Hernandez (Manteca) 
 BART – Board Member John McPartland 
 LAVTA – Board Member Steven Spedowfski (Livermore) 
_________________________________________________________________ 

 
MINUTES 

 
1. Call to Order and Pledge of Allegiance 

 
Committee Chair Scott Haggerty called the meeting to order at 1:40pm. 
 

2. Roll Call of Members 
 
Members Present 
 Supervisor Scott Haggerty (Chair), Alameda County 
 Supervisor Moses Zapien (Vice Chair), San Joaquin County 
 Councilmember Don Biddle, City of Dublin (alternate for David Haubert) 
 Mayor John Marchand, City of Livermore 
 Councilmember Jerry Pentin, City of Pleasanton (alternate for Jerry Thorne) 
 Councilmember Veronica Vargas, City of Tracy 
 Board Member Vince Hernandez (Manteca), ACE 
 Board Member John McPartland, BART 
 Board Member Steven Spedowfski (Livermore), LAVTA 
 
Members Absent 
 Mayor David Haubert, City of Dublin 

Mayor Jerry Thorne, City of Pleasanton 
 

3. Public Comment 
 

Robert S. Allen 
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Mr. Allen for many years has dreamed of having BART extended.  Mr. Allen would like 
to see BART going to Greenville Road to connect with ACE.  
 
After public comment Supervisor Scott Haggerty noted that the following attendees were 
in the audience: 

• Mike Anderson from Congressman Denham’s Office 
• Tim Sbranti from Congressman Swalwell’s Office 
• Cindy Chin from Assemblywoman Baker’s Office 

 
4. Minutes 

 
Approved: Marchand/Vargas 
Aye: Haggerty, Zapien, Biddle, Marchand, Pentin, Vargas, Hernandez, McPartland, 
Spedowfski 
No: None 
Abstain: None 
Absent: Haubert, Thorne 
 

5. Executive Director’s Report 
 
LAVTA’s Executive Director Michael Tree reviewed the inaugural Altamont Regional 
Rail Working Group (Working Group), the next steps, and the current meeting agenda.  
Over the next two meetings several examples of non-traditional rail extensions will be 
presented to provide the Working Group with a knowledge base to better understand and 
make decisions regarding the BART to ACE project.  The first case study will be 
presented by Mr. Habib Balian, CEO of the Metro Gold Line Foothill Extension 
Construction Authority.  Second and third case studies are planned for the meeting in 
July with a representative from Santa Clara Valley Transportation Authority (VTA) 
discussing VTA’s BART Silicon Valley Project and a representative from ACE 
discussing its current rail planning.  In September the Working Group will hear from 
BART staff on the BART to ACE project and have the opportunity to evaluate lessons 
learned through the three presentations and next steps. 
 

6. Standing Updates: 
a. ACE Forward 

 
Manager of Regional Initiatives Dan Leavitt briefed the Working Group and said 
they are making good progress on ACE Forward work.  The draft Environmental 
Impact Report (EIR) is scheduled be available to the public by August. 
 

b. BART to Isabel EIR Update 
 
BART Principal Planner Andrew Tang briefed the Working Group regarding the 
BART to Livermore EIR and explained that in September there will be a more 
detailed report given at that time.  BART is evaluating four build alternatives 
(BART to Isabel, DMU/EMU, Express Bus to BART, and enhanced Bus).  He 
also gave a brief overview on the project schedule that was provided in the 
PowerPoint presentation. 
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Supervisor Scott Haggerty requested an explanation on how BART to ACE fits 
into what Andrew Tang is doing currently.  Andrew Tang explained that BART to 
Isabel is a logical first phase to a project that eventually goes to ACE.  Andrew 
Tang also said BART is designing the Isabel project so that it is compatible with 
an extension. 
 
Supervisor Moses Zapien wanted to know if the $551 million correlated to any of 
the four build alternatives.  Andrew Tang responded that the $551 million is a 
place holder and that the funds came from the City of Livermore, Measure BB, 
and MTC bridge tolls.  The cost of the four build alternatives is being developed 
right now as part of the EIR.  Supervisor Scott Haggerty said that every year the 
project is delayed it costs $20 million, so there is an urgency to moving forward. 
 

7. Review of Inaugural Meeting Results 
 
Daniel Iacofano of MIG gave a brief overview of the inaugural meeting results.  
Mr. Iacofano explained that the first meeting discussed the topic of rail connectivity 
between BART and ACE.  The Committee also did not want to be considered an 
“Advisory Group”, but instead a “Working Group”.  Mr. Iacofano then touched on 
projects of interest that were discussed in the last meeting:  BayFair Connection, I-580 
Goods Movement Enhancements, High Speed Rail, and LAVTA System Improvements. 
 

8. Brief Snapshot:  Regional Projects of Interest 
 
Daniel Iacofano proceeded with a presentation regarding a snapshot of regional projects 
of interest. 
 

a. BayFair Connection 
 
Infrastructure is being planned to allow trains to begin service at the BayFair 
station.  This will enable a connection between Tri-Valley and Silicon Valley.  
The station will be configured for maximum operational flexibility.  The EIR will 
be in 2017/2018.  The start of design will be in 2017/2018 and construction will 
start in 2020/2021. 
 

b. I-580 Goods Movement Enhancements 
 
The development of Altamont Pass Truck Climbing Lanes was discussed as a 
project to improve the movement of freight and other vehicles on I-580. 
 

c. High Speed Rail 
 
The proposed Initial Operating Segment (IOS) changed to San Jose to 
Bakersfield.  The IOS cost is $21 billion.  To add San Francisco to Los Angeles 
would additionally cost $62 billion.  The IOS is scheduled to be operational by 
2025.  High Speed Rail provided $36 million for ACE Forward planning efforts. 
 
 

d. LAVTA System Improvements 
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One of LAVTA’s key improvements is to focus on quality transit to major 
destinations (BART, Las Positas College, ACE, etc.).  With an emphasis on 
BART 10 out of 12 LAVTA bus routes will serve a BART station.  52% increase 
in number of households served by 15 minute bus frequency and 20% increase in 
number of employment sites.  With the system improvements ridership will 
increase 10% with additional gains through marketing. 
 

9. Case Study:  Metro Gold Line Foothill Extension Construction Authority 
 
Chief Executive Officer Habib Balian of Foothill Gold Line Construction Authority gave 
a presentation regarding the Pasadena Gold Line Construction Authority.  The 
Construction Authority was created by state legislation in 1998 to plan, design, and build 
the Metro Gold Line from Union Station east to Montclair.  The Construction Authority 
is overseen by a board of directors and they receive feedback from all the corridor cities 
through Joint Powers Authority (JPA) and a Technical Advisory Committee (TAC). 
 
The first Phase was planned from Los Angeles to Pasadena (13.7 mile stretch) and 
travelled through three cities with thirteen stations.  Phase one started in 1994, but Los 
Angeles County Metropolitan Transportation Authority (MTA) suspended the project in 
1998 due to budget concerns.  In 1999 the Construction Authority formed by SB 1847 
started the project again.  Phase one was completed and opened in 2003 from Union 
Station to Pasadena.  This project was completed on-time and on budget. 
 
Phase two from Pasadena to Azusa has since been planned, funded and constructed, 
opening to the public in March of 2016.  Phase three is from Glendora to Montclair (12.3 
mile stretch) and began in 2010.  In 2013 the final EIR was approved.  This project 
should break ground in 2017. 
 
Total cost of the three rail projects is approximately $2 billion dollars.  The Construction 
Authority was able to save time and some money due to a design build.  Mr. Balian spoke 
of the rail projects as not being a Federal project, allowing the agency more control with 
significant time savings.  Mr. Balian explained that a local project could take 10 years 
while a Federal project could take 30 years. 
 
Director John McPartland commented that the BART project is astronomically larger, 
and would need an increase to the fleet.  The fleet of the future that is being put into 
operation currently is more expensive.  Director John McPartland is not opposed to doing 
this project locally, but does not think this project can be completed without Federal 
funding.  Supervisor Scott Haggerty asked how many more trains are needed to go 4.9 
miles from Dublin to Isabel?  Supervisor Scott Haggerty explained that it is unfair the 
project to Isabel is a $200 million dollar a mile project and explained that the San Jose 
project had funding from MTC to purchase trains. 
 
Supervisor Moses Zapien asked the Working Group if they have discussed making a 
separate authority to expedite the project.  Mr. Iacofano responded that there is the 
potential of forming a construction authority, but so far no decision has been made. 
 
Supervisor Scott Haggerty told Mr. Balian that what he accomplished is amazing and that 
this Working Group needs to figure out a way to duplicate that here.  Supervisor Scott 
Haggerty also said that the Construction Authority created beautiful stations and the art 
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incorporated at the stations is amazing.  Supervisor Scott Haggerty is embarrassed that 
more money has been wasted doing nothing regarding BART to Isabel, while Mr. 
Balian’s Construction Authority was able to build a rail line extension on the amount of 
money we wasted.  Supervisor Scott Haggerty wants to learn from what the Construction 
Authority was able to accomplish and believes that legislation is the key for our Working 
Group.  Supervisor Scott Haggerty then thanked Mr. Balian for the presentation. 
 

10. Barriers and Obstacles for BART to ACE 
a. Environmental Issues 

 
Mr. Iacofano told the Committee members that many of the barriers and obstacles 
were discussed prior, so he would summarize this section.  Sequential CEQA and 
NEPA were looked at during Mr. Balian’s presentation.  Mr. Iacofano told the 
Working Group there was hope that the environmental streamlining provisions in 
the new federal transportation bill (FAST ACT) would help this situation by 
allowing CEQA analysis to satisfy NEPA. However it appears neither the State of 
California nor BART would participate in this program because the FAST ACT 
sets the statute of limitations for litigation to occur in the environmental review 
process at two years, instead of 150 days under the normal process. 
 

b. Financial Issues 
 
Mr. Iacofano explained that we have a funding gap and that all possible sources 
should be looked at. 
 

c. Political Issues 
 
Mr. Iacofano spoke about the lack of support from BART policy makers.  
Supervisor Scott Haggerty believes that MTC Commissioners support this project 
and that BART Board support is extremely weak.  Supervisor Scott Haggerty is 
concerned that BART support will become weaker with elections coming up. 
 

11. AB 2762 (Baker) 
 
Executive Director Michael Tree briefed the Working Group on Assembly Bill 2762 
(Baker), introduced for the purpose of establishing the Altamont Regional Rail Authority.  
This Authority would plan and construct the connection between BART and ACE in 
multiple stages.  Executive Director Michael Tree explained that the bill has been 
introduced, but is now idling.  Supervisor Scott Haggerty explained to the Working 
Group that AB 2762 is caught in politics.  Supervisor Scott Haggerty encouraged the 
Working Group to strategize with various elected representatives on how to move the 
inactive bill. 
 
 

12. Working Group Action Items 
a. Add to the Working Group the East Bay Leadership Council, San Joaquin 

Partnership and Innovation Tri-Valley Leadership Group 
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Executive Director Michael Tree recommended adding the East Bay Leadership 
Council, San Joaquin Partnership and Innovation Tri-Valley Leadership Group to 
the Working Group.  Supervisor Scott Haggerty expects the same attendees at 
every Working Group meeting.  Supervisor Scott Haggerty also prefers that staff 
verify with San Joaquin Partnership that they want to join the Working Group 
prior to a discussion and voting.  No motion was made. 
 

b. Direct staff to work with BART on the concept of a JPA for the BART to ACE 
project 
 
Executive Director Michael Tree reported that staff is not having direct dialog 
with BART regarding the formation of a JPA.  Director John McPartland 
explained that engaging BART will be a rocky road at first, but in time more of a 
symbiotic relationship.  Councilmember Veronica Vargas made the motion to 
direct staff to start engaging with BART to start the conversation on forming a 
JPA absence of the legislation. 
 
Approved: Vargas/Spedowfski 
Aye: Haggerty, Zapien, Biddle, Marchand, Pentin, Vargas, Hernandez, 
McPartland, Spedowfski 
No: None 
Abstain: None 
Absent: Haubert, Thorne 

 
13. Next Step(s):  Altamont Regional Rail Working Group Work Program and 

Timeline 
 

• Next meeting will be held at a Tracy location the second Wednesday in July.  
Councilmember Veronica Vargas will work with staff in setting this meeting up. 

o VTA to be invited to speak about their BART extension project 
o ACE will speak about the work they are doing regarding planning 
o Staff will report back on discussions with BART staff and the potential 

JPA 
 

14. Adjournment 
 
Meeting adjourned at 3:53pm. 
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